

OPEN SPACE COMMITTEE MEETING REPORT
March 10, 2016

Attending: Michael DelRossi Janet Ebert Dave Poston
Debbie Reardon Township Manager Amanda Serock

The report for the February 17 meeting was approved.

Penn Trails has given a tentative completion date for the Harvey Run Trail as September, 2016. The BOS rejected the bids received in the first round of bidding for the bridge at their March 2 meeting because they were too high. Amanda Serock found out that by joining the Keystone Purchasing Network the township can accept bids from companies in the network without going through a formal bidding process, and she is expecting a bid from S. J. Thomas Company soon. The OS Comm. began a discussion of trail management and amenities such as benches and kiosks.

Debbie Reardon is working with the Brandywine Conservancy on organization and grants for Walkable Chadds Ford. There are a number of grant sources for alternate transportation projects.

Work is beginning on revising the Comprehensive Plan including Open Space and Recreation.